



PROJECT REPORT

New Shop

Generated: 25 Jul 2026, 11:04 am

BUDGET

INR 5,00,000

SPENT

INR 2,39,23,879

REMAINING

INR -2,34,23,879

PROGRESS

100%

Company Information

Company	Vconstech	Generated By	Vconstech ERP
Address	N/A	Contact	N/A

Customer Information

Customer	Meeran	Phone	N/A
Email	N/A	Address	N/A

Project Information

Project ID	PRJ0013	Project Name	New Shop
Type	Commercial	Location	Tirunelveli
Site Engineer	Vignesh	Description	Okay

Project Status

Status	Completed	Current Progress	100%
Priority	N/A	Phase	N/A

Timeline

Start Date	25 Feb 2026	End Date	31 Dec 2026
Expected Completion	31 Dec 2026	Contract Date	N/A

Progress

100%

Budget Summary

Quoted Amount	INR 0	Approved Budget	INR 5,00,000
Total Spent	INR 2,39,23,879	Remaining Budget	INR -2,34,23,879

Financial Summary

Material Expenses	INR 0	Other Expenses	INR 2,39,23,879
Utilization	4784.8%	Balance Status	Over Budget

Materials Summary

Material	Category	Quantity	Rate	Total	Date
satr	Paintasdge	0 sheet	INR 1,561	INR 0	24 Jul 2026
Steel	Material	0 kg	INR 200	INR 0	22 Jul 2026

Expense History

Expense	Category	Amount	Status	Date
Other	Other	INR 4,00,000	Recorded	N/A
Office Expense	Office Expense	INR 5,000	Recorded	N/A
tud	tud	INR 90	Recorded	N/A
lights 10	lights 10	INR 30,000	Recorded	N/A
lights 10	lights 10	INR 30,000	Recorded	N/A
furniture	furniture	INR 2,000	Recorded	N/A

Team Members

No team members assigned.

Daily Updates

No daily updates available.